

WERCO ERP-MES · AS9100D · ISO 9001 · CMMC L2 · GO-LIVE WEEK MON JUL 13, 2026

Admin Go-Live Master Checklist

The single runbook you work top-to-bottom to make sure everything for go-live is done. Every item was verified against production code on 2026-07-13. Check each box; nothing on the floor or in the office is truly ready until its section is green. Work sections 0–6 before any training session.

WHAT THIS COVERS

- 0

What changed since the last plan (read first)

7

Per-role readiness check
- 1

Platform & environment readiness

8

Training schedule (Mon–Fri)
- 2

Data cutover from Excel

9

Support & incident model
- 3

Fail-closed master-data gates

10

Go / no-go scoreboard
- 4

Accounts, roles & badges

11

Known sharp edges
- 5

Station terminals

12

Week-2 punch list
- 6

CUI egress switches (3 decisions)

0

What changed since the last plan

READ FIRST

Seven fixes merged and deployed 2026-07-12/13. These change what admins and managers can do — brief people before they hit a surprise.

PR	Change	What it means for you
#114	User management is now Admin-only	Only Admins create/edit/deactivate users, reset passwords, import CSV, and print badges. Managers keep a READ-ONLY user list; Supervisors lose the Users page (get /unauthorized). Managers can no longer print badges.
#115 / #119	Password strength enforced everywhere	Creating/resetting/changing any password is validated on every path — weak values are refused (422). The rule was relaxed on 2026-07-29 to follow NIST SP 800-63B and is now: 12+ chars, and no common word or pattern (matched anywhere inside). The old upper+lower+digit+special requirement is GONE — passphrases are fine. Operator badge accounts auto-generate a compliant password (exempt).
#116	Visitor staff back-entry added	Admin/Manager can “Add visit” on the Visitor Log with the REAL past times after a tablet outage. Needs DB migration 064 applied.
#117	Shop-floor back-entry toggle added	Supervisors+ get a “Back-entry (offline catch-up)” toggle that tags labor so it's excluded from live metrics. Operators don't have it.
#113 / #118	Doc corrections	User-management IS now audited (older guides said it wasn't). Deploy runbook is DEPLOYMENT_RUNBOOK.md; access token is 15 min.

Two RBAC facts that will generate “it's broken” tickets: a Manager still SEES the Users list but every write button is gone (read-only by design), and a Supervisor opening /users now gets /unauthorized. An Admin cannot change their **own** role, and platform_admin can't be assigned from the tenant at all — both reasons you need a second Admin.

1

Platform & environment readiness

OWNER: ADMIN / DEVOPS

Do these against the Railway prod services. A green health check does NOT mean these are done — several are invisible to the automated checks.

- ☐ Confirm **ALLOW_DB_RESET** is unset/false on the werco-api service.
Footgun: with it true + the SECRET_KEY, POST /auth/reset-database TRUNCATES every table. It is NOT in ENVIRONMENT_VARIABLES.md and verify_launch does NOT test it — a green verifier does not disarm it.

- ☐ Confirm **RATE_LIMIT_ENABLED=true** and **REDIS_URL** is set.
Without Redis the limiter is per-worker memory, so with multiple replicas the effective limit multiplies and auth throttles aren't shared. verify_launch only WARNS on these — don't accept a warn.
- ☐ Set **SENTRY_DSN**; confirm **ENVIRONMENT=production**, **DEBUG=false**, **SECRET_KEY** & **REFRESH_TOKEN_SECRET_KEY** ≥ 32 chars, **CORS_ORIGINS** = real prod origin (no localhost).
- ☐ Run the launch verifier and clear every **[FAIL]**: `railway run --service werco-api python -m scripts.verify_launch`.
- ☐ Verify the **ARQ worker** service is deployed and running as a **SEPARATE** process from the API.
No /health endpoint reports worker liveness. If it's dead: email, MRP runs, receiving-label auto-print, the carrier tracking-poll cron, AND the monthly audit-archive job all silently stop — the last is an AS9100D retention failure.
- ☐ Point **AUDIT_ARCHIVE_DIR** at a durable, backed-up, worker-writable volume.
The monthly job writes tamper-evident audit exports there; an ephemeral/missing volume is a compliance gap, not just ops.
- ☐ Confirm the DB is at migration head **064** (`064_visitor_log_entered_by`): `railway run --service werco-api alembic upgrade head`.
The visitor “Add visit” feature and its export column depend on 064. (Empty-DB bootstrap is `create_all` → stamp 058 → upgrade, NOT a bare upgrade head.)
- ☐ Check **/health** and **/health/ready** return 200; spot-check /health/detailed features shows `rate_limiting=true`, `redis=true`, `sentry=true`.
- ☐ Put **/health/detailed** behind auth or a network/IP restriction.
It is unauthenticated and leaks DB version, DB host, pool state, and environment — an avoidable CMMC finding.
- ☐ Rehearse rollback once: redeploy the prior commit (Railway → Deployments → Redeploy), `alembic downgrade -1`, and a DB backup+restore; confirm **/health/ready** after.
A code rollback does NOT roll back a schema migration — know both levers before an incident.
- ☐ Declare the change-control posture for the week (merge windows / freeze).
main auto-deploys to prod ~30–50 min after any merge, with only a health curl as the tripwire; E2E is non-blocking.

2 Data cutover from Excel

OWNER: ADMIN ·
EXCEL_MIGRATION_RUNBOOK.md

The Import Center page is Admin-only. Excel freezes at cutover — no parallel run; paper travelers may mirror the system and get reconciled in, but the workbooks become a read-only archive.

- ☐ Rehearse the full 11-step sequence **twice** as a dry run with the REAL exported files; keep a migration log (file, counts, fixes).
Dry runs write nothing — safe in prod. Cutover day executes the log, not an improvisation. Never commit-rehearse in the production company.
- ☐ Load order (validate → read preview → commit on every step): **1** Work Centers → **2** Users → **3** Customers → **4** Vendors → **5** Parts → **6** Materials → **7** BOMs → **8** Routings → **9** Inventory → **10** Open POs → **11** Open WOs.
- ☐ After step 8, **RELEASE every imported routing** for parts that have open WOs.
Imported routings land DRAFT; the open-WO import (step 11) refuses any part without a released routing. Budget real time — the runbook calls this the longest step.
- ☐ Do a **physical inventory count** and key it via Warehouse → Inventory → Receive (captures lot numbers).
There is no inventory bulk import; the Import Center inventory CSV is a counting worksheet only.
- ☐ Freeze Excel in writing the night before; export fresh files from the frozen workbooks for the real import.
- ☐ After step 11, walk the floor with a supervisor — every work-center queue matches reality and jobs sit at the right operation (wrong `completed_through_seq` is the usual culprit). Confirm Receiving lists the open POs.

- ☐ Clean up the leftover prod TEST records — this is an **API/DB task, not a UI task**.
Customer TES001 → backend DELETE /customers/{id} (no button exists). Part TEST-CLQA-001 → parts delete path. Lot TEST-LOT-CLQA-01 → no delete endpoint at all; can only be zeroed via POST /inventory/adjust. Assign a named owner with API/DB access.

OWNER: QUALITY +
ENGINEERING

3 Fail-closed master-data gates

These block the floor on day 1 if the data is dirty — the server refuses, with no kiosk override. Seed them before the first operator wave.

- ☐ Every gauge an operator will scan exists in Equipment, status ACTIVE, and has a **next_calibration_date on/after today**.
Fail-closed: a gauge with NO due date is refused just like an expired one (409 GAUGE_OUT_OF_CAL). Seeding ACTIVE is not enough — it needs a valid future date.
- ☐ Active **scrap reason codes** exist (Quality → Scrap), or you accept the legacy free-text grid.
Scrap without a reason is refused (422) on production reports and clock-outs.
- ☐ Every part with a week-1 WO has a **RELEASED routing**, and every attached **process-sheet family has a released revision**.
A routing pointing at a sheet family with no released revision blocks WO creation (409 PROCESS_SHEET_UNAVAILABLE).
"Imported"/"authored" does not mean "usable on the floor" — releasing is a separate step.
- ☐ Decide the force-complete policy: who may use the audited WO-level steps-gate bypass, and when.
It exists for legacy/paper-evidenced jobs; habitual use quietly erodes the AS9100D evidence posture (the steps_bypassed audit entries are the detection signal).

4 Accounts, roles & badges

OWNER: ADMIN

User creation, role assignment, and badge printing are now ALL Admin-only (see Section 0). Do this before any training — role determines what each person sees.

- ☐ Create all user accounts (Users page or CSV import, dry-run first). Have a **12+ character password or passphrase** ready for every non-operator; operator rows auto-generate one (badge login).
Weak passwords are refused (422) — e.g. "Password1234!" is rejected because it contains "password".
- ☐ Assign roles deliberately: estimators/planners = Supervisor+, purchasing approver = Manager+, receiving = Supervisor+, inspectors = Quality, shipping clerks = Shipping. Do NOT give office staff the Operator role.
- ☐ Audit employee IDs so the **last 4 digits are unique** across all users BEFORE printing badges.
Badge login normalizes to the trailing 4 digits — a collision hard-fails BOTH users (409), and employee_id isn't editable from the Users edit modal afterward.
- ☐ Give Admins/Managers **non-numeric, non-guessable employee IDs**.
Badge login is passwordless for every role — a guessable privileged employee ID is a password-free door.
- ☐ Provision a **second trained Admin** account.
User creation, imports, egress switches, and approvals are all Admin-only; an Admin also can't change their own role. One admin is a single point of failure and a role-change dead-end.
- ☐ Print badges (Users → multi-select → Print Badges — Admin-only now). Scanners must be 2D imagers in keyboard-wedge mode with an Enter suffix (1D lasers can't read QR).
- ☐ Reassign any manager who relied on creating users or printing badges to route those through an Admin.

5 Station terminals

OWNER: ADMIN

Pin each device's browser to its URL in kiosk/full-screen with sleep disabled. Tokens/PINs shown once — copy immediately.

- ☐ **Single-operator kiosks:** pin /kiosk?kiosk=1&work_center_id=N (no server record needed).

- ☐ **Crew stations:** Work Centers → Kiosk Stations → create one per terminal (bound work center + 4–8 digit shared PIN), pin the copied /kiosk?kiosk=1&station=<id>. Keep the revocation runbook handy.
- ☐ **Wallboard TVs:** Admin Settings → Wallboard Displays → New display; copy the one-time ?token= URL immediately (shown once), open on each TV, optionally add &dept=. Calendar the expiry.
- ☐ **Visitor tablet:** Visitor Log → Stations → create (label + PIN), open /visitor-signin?station=<id>, enter the PIN once. Run ONE real end-to-end sign-in to test the host check-in email.
- ☐ Verify Wi-Fi at every station and leave a printed **paper fallback form** at each kiosk and the lobby.
There is no offline write queue anywhere — an outage hard-disables all recording. Paper + a named back-entry owner is the contingency (see Section 9).
- ☐ Confirm the new visitor **Add visit** back-entry works (Admin/Manager, real past times) — it needs migration 064 (Section 1).

6

CUI egress switches — three deliberate decisions

OWNER: ADMIN · ALL AUDITED

All three default OFF and are per-company; nothing crosses the boundary until an Admin flips them. Treat enabling any as a CMMC/CUI sign-off, not a routine toggle.

- ☐ **allow_ai_egress** (Admin Settings → AI Privacy): decide before staff upload real POs/drawings.
A freshly created go-live company starts OFF (only pre-existing companies were grandfathered ON). When ON, PO upload, BOM extraction, Copilot, and NL search send content to Anthropic.
- ☐ **allow_carrier_egress:** if buying labels week 1, configure a carrier account + ship-from profile, run Test connection, then enable. Otherwise carrier buttons 409 by design — put that on the cheat sheet.
- ☐ **allow_print_egress** (+ auto_print_on_receipt): if using thermal labels, complete the print profile (base URL incl. /api/v1, target, API key), set is_active, then enable. Do one live test receive.
Both toggles are independent and BOTH required for auto-print; an incomplete profile is a silent no-op / 409.
INTEGRATION_ENCRYPTION_KEY (or WEBHOOK_ENCRYPTION_KEY) must be set or storing the key fails in prod.

7

Per-role readiness check

OWNER: ADMIN + FLOOR CHAMPION

Before each group trains, confirm one real person in that role can do their day-1 tasks end to end.

Role	Confirm they can...
Operator (kiosk)	Badge in, clock in a real queued job, report production with a scrap reason, record a process step, complete.
Planner (Supervisor+)	Create a WO from a released routing and RELEASE it. Print a traveler.
Purchasing (Manager)	Create a PO against an approved vendor and SEND it (Manager/Admin only).
Receiving (Supervisor+)	Receive against an imported open PO with a lot number; print the 4×6 label (or see 409=egress off).
Shipping	Create a shipment and mark shipped (terminal — closes the WO).
Quality	Disposition an NCR, run a receiving inspection, approve labor (no self-approval).
Front desk	Unlock the visitor tablet, sign a visitor in/out; Admin/Manager can Add visit + staff-sign-out.

8

Training schedule

OWNER: ADMIN + CHAMPIONS

45–60 min hands-on sessions doing real work, small groups (≤6). Stagger logins — email login is 5/min, badge login 3/min, per building IP (crew stations allow 30/min).

Day	Wave
Mon 7/13	Cutover execution (AM) → floor-walk verify → office session 1 (planners, purchasing, admins). Declare “Excel retired.”

Day	Wave
Tue 7/14	Pilot work center (best crew) + receiving live on real POs. Name the floor champion. Quality session.
Wed 7/15	Full floor in waves by shift/work-center (prefer crew stations). Supervisor desktop verbs (resume-from-hold, missed clock-out).
Thu 7/16	Shipping, estimating/sales sessions. Stations polish (wallboard, lobby tablet). Quality deep-cut (SPC/FAI/CoC).
Fri 7/17	Go/no-go review (Section 10). Retro with champions. Decide the paper-mirror sunset date.

9 Support & incident model

OWNER: ADMIN

There is no frontend error telemetry — user reports are the alerting system. Active hourly check-ins Mon–Wed.

PRE-LOAD THESE HELP-DESK ANSWERS

- ☐ **RBAC “broken page” wave:** Managers see a read-only Users list (write buttons gone by design); Supervisors get /unauthorized on /users; badge printing + account resets now route through an Admin. Not bugs.
- ☐ **Account lockout:** 5 failed passwords → 30-min lock, and there is NO admin unlock — wait it out. “Rate limit exceeded” = wait ~60s.
- ☐ **Password rejected (422):** needs 12+ chars and no common word or pattern — the blocklist matches anywhere inside, which is what usually bites on an admin reset. There are no character-class rules; a passphrase passes.

IF THE NETWORK OR A DEVICE DIES

- ☐ Kiosks/lobby hard-disable all recording offline (nothing queues). Keep working the part; write counts/visits on the paper fallback form; a named back-entry owner keys them in the same day, signed in as themselves.
- ☐ **Shop-floor back-entry (post-outage labor):** a Supervisor+ flips the ShopFloor “Back-entry (offline catch-up)” toggle ON, then clocks the catch-up in/out so it’s excluded from live metrics.
The toggle is EPHEMERAL — it resets to OFF on every page reload. If forgotten, catch-up labor records as LIVE and skews OEE. You cannot back-fill from a crew station (a kiosk token forces source=kiosk).
- ☐ **Visitor back-entry:** an Admin/Manager uses “Add visit” on the Visitor Log with the real paper times; Supervisors can view/export but not add.

10 Go / no-go scoreboard

FRIDAY 09:00

Each measure is something the system records — no vibes. Green on 5 of 6 = go; set the paper-mirror sunset date. Any red gets an owner and a date.

- ☐ ≥ 80% of floor transactions carry source: kiosk (adoption telemetry).
- ☐ 100% of new work orders created and released in-system; zero Excel edits (spot-check frozen workbook modified dates).
- ☐ All week’s receipts posted against imported POs in-system.
- ☐ Every active operator shows ≥ 1 audited kiosk action per working day (Audit Log by user).
- ☐ Labor approvals current within one day; missed clock-outs corrected.
- ☐ Visitor on-site count reads zero at each day’s close.

Not week-1 gates: OTD / FPY / scrap KPIs — early denominators are empty and render em dashes by design. They become meaningful in week 3+.

11 Known sharp edges

PUT ON THE CHEAT SHEETS

Verified in main today — these are by-design or cosmetic behaviors, not bugs; telling people up front converts “it’s broken” into “yep, known.”

What happens	What it is	What to do
Routing sidebar shows “0 operations”	COSMETIC — list API returns operation_count; UI reads operations.length	Ignore — the routing DOES have operations; open the detail pane to see them. No data missing.
BOM/Routing Release fires instantly	QUIRK — no confirm dialog (unlike Delete/Unrelease)	Treat Release as irreversible-on-click; it locks the process for revision control. Brief planners.
Can't deactivate a Customer or Inventory lot	GAP — no UI control (Vendors got one in #104; Customers/lots didn't)	Route to an admin (API/DB); customer soft-delete exists server-side, a lot can only be zeroed via /inventory/adjust.
Carrier / label buttons 409	DESIGN — egress switch off	Expected until enabled (Section 6). Manual shipping/receiving still works.
Manager can't Add/Edit users or print badges	DESIGN — #114 made user mgmt Admin-only	Route through an Admin. Managers keep a read-only list.
Logged out after ~15 min (office) / ~4 min (kiosk)	DESIGN — idle + 24h absolute session cap	Compliance behavior; log back in.

12 Week-2 punch list

OWNER: ADMIN + ENG

- Carry-forward once the floor is stable.
- ☐ Smaller code items to schedule: add a BOM/Routing **Release confirmation** dialog, a Customer/Inventory-lot **deactivate** UI, and fix the routing “0 operations” label (cosmetic). Consider addressing the costing report's hardcoded \$50/hr labor rate.
- ☐ Backfill operator certifications (Operator Certifications module — not importable; doesn't block day-1 clock-ins).
- ☐ Complete the remaining IA-password follow-ups if not yet merged (the separate chip): company-register/create validators are in #119; confirm nothing regressed.
- ☐ Sunset the paper-traveler mirror once the go/no-go metrics hold for a full week; reconcile the final paper batch in.
- ☐ Front /health/detailed with auth; calendar wallboard token expiries; consider promoting Playwright E2E to a blocking check.
- ☐ Review scrap-reason codes against what the floor actually picked; refine the vocabulary.

WERCO ERP-MES · Admin Go-Live Master Checklist · Rev F · 2026-07-29 · Rev E verified against production main 2026-07-13; Rev F updates the password-policy and session-timeout text only. This is the master; the 16 role/poster/form PDFs in this folder are the per-station handouts.