

ADMIN RUNSHEET · MONDAY JUL 13

Cutover Day Checklist

Execute the rehearsal migration log — this is a script, not an adventure. Dry-run, read the preview, then commit, on every step. The Import Center is admin-only; run everything signed in as yourself.

BEFORE THE FIRST IMPORT

☐	Excel frozen in writing last night; workbooks are read-only from that moment.
☐	Fresh files exported from the FROZEN workbooks (not rehearsal copies).
☐	Rehearsal migration log in hand (file names, expected counts, fixes).
☐	Work-center types configured in Admin Settings (step 1 rejects unknown types).
☐	Second admin briefed and reachable.

THE ELEVEN STEPS — DRY-RUN, VERIFY PREVIEW, COMMIT, VERIFY COUNTS

☐	1 • Work Centers — import-csv; created count matches file rows.
☐	2 • Users / Operators — non-operator rows need passwords (or the Default Password box); operators auto-generate (badge login). Employee IDs already audited for trailing-4 uniqueness.
☐	3 • Customers — import-csv; spot-check three records.
☐	4 • Vendors — already loaded (VND-001...VND-100). Verify list intact; print/export codes for step 10.
☐	5 • Parts — import-csv. Part numbers must not collide with materials (shared master table).
☐	6 • Materials & Supplies — import-csv.
☐	7 • BOMs — BOM page wizard (reads all sheets). Check the preview line-by-line: rows after a 1,000-blank-row gap are silently dropped.
☐	8 • Routings — Routing page wizard; assign work centers in the preview dropdowns. All land DRAFT: release every routing for parts with open WOs before step 11. Budget real time here.
☐	9 • Inventory — no bulk import exists. Key the physical count via Warehouse > Inventory > Receive (captures lot numbers) or Adjust.
☐	10 • Open POs — vendor_code and part_number must exist; rows sharing a po_number become one PO; imported POs land in SENT (immediately receivable). Only still-open POs.
☐	11 • Open WOs — requires a RELEASED routing per part; completed_through_seq = last operation finished on paper (it seeds the queue position; no fake timestamps or labor). Land RELEASED, in queues immediately.

AFTER STEP 11 — NOTHING ELSE HAPPENS UNTIL THESE PASS

☐	Walk the floor with a supervisor: every work center's queue matches reality; each job sits at the right operation (wrong completed_through_seq is the usual culprit).
☐	Warehouse > Receiving lists the imported open POs.
☐	First operator clock-ins on real queues succeed.
☐	Declare in writing: "Excel is retired as of Jul 13." Paper travelers may mirror the system during transition (system stays source of truth); the workbooks are never updated again.

IF A COMMIT TIMES OUT

- Do NOT re-commit blind. Re-run Validate: rows that already landed show as “already exists,” telling you exactly what is left. Fix failed rows in a NEW file containing only those rows.